

Proposed Schedule of Activities

Year	Mechanical Acres	Burning Acres	Expected Project Area
(later half of 2011 and 2012)	3000	3000	Bluewater
2013*	2000	3000	Bluewater
2014*	2000	3000	Bluewater
2015	2000	3000	Bluewater
2016	2000	3000	Bluewater
2017	2000	3000	Bluewater
2018	2000	3000	Mech: BW/RP; Burn: Bluewater
2019	2000	3000	Mech: Rio Puerco; Burn: Bluewater
2020	2000	3000	Rio Puerco
* = Rio Puerco NEPA process would begin sometime in this year range			